

# District Wide FEMA Projects - Storm Damage Update



Informational Update

Board Executive Committee Meeting 9-4-24



# 2017 Storm Damage

- 117 Storm Recovery Projects
- Damage was estimated at \$8-10+ million
- 29 park sites
- 59 Storm Recovery Projects Completed
- 58 FEMA Projects
  - 16 outstanding projects to complete
  - All in various stages of final approval either from FEMA or CalOES
  - Anticipate getting approvals for construction for most if not all projects by end of 2024 or Feb 2025



## 2017 Outstanding Projects:

- 16 to complete
- Consists of Trail repairs, slide repairs, culvert replacements
- 6 projects have approved scopes of work
- 10 projects are still in review with FEMA or CalOES

# Project Highlight: 3<sup>rd</sup> St. Slide – Contra Costa Trails- Lafayette



## Timeline:

- 2017 Storm Damage
- 2022-23 More Storm Damage
- Overlapping FEMA claims have caused some delay in approvals
- Currently have permits and JOC contractor on board to place rock for stabilization as a temporary repair



# 2023 STORM DAMAGE

- 140 TOTAL PROJECTS IDENTIFIED
  - 17 COMPLETED
  - 123 REMAINING

## TIMELINE:

- Commencement of permanent work projects is prohibited until approval and obligation.
- Approval of permanent work projects not anticipated before early 2025
- Once approved, assign projects to appropriate divisions (e.g., MAST, DECO)

## CURRENT FOCUS:

- Completion of priority projects underway, especially safety and public access projects





# District Wide FEMA Projects - Storm Damage Update



## THANK YOU

Informational Update

Board Executive Committee Meeting 9-4-24