

East Bay Regional Park District - 2023/2024 Job Order List**February 28, 2024****Completed**

Park	Project Name	Approved Project Cost	Gordian Group Cost
1 Peralta Oaks and Trudeau	Seal and Stripe Parking Lots	120,456	6,022
2 Del Valle	Campground Cleanup	249,188	12,459
3 Del Valle	Marina Storm Cleanup	178,637	8,931
4 Del Valle	Visitor Center Cleanup	11,457	572
5 Lake Chabot	ADA Parking	119,573	5,978
6 Las Trampas	Borel UST Removal	213,543	10,677
7 Peralta Oaks	Roof Repair	414,815	20,740
8 Anthony Chabot	Arena Retaining Wall Repair	93,139	4,656
9 Hayward Shoreline	Cogswell Marsh Bridge Structural Repairs 2023	233,322	11,666
10 Peralta Oaks	Roof Repair	414,815	20,740
Subtotal		\$ 2,048,945	\$ 102,441

Notice to Proceed Issued / In Construction

Park	Project Name	Approved Project Cost	Gordian Group Cost
1 Ardenwood	Tree Work - 2023 Storm Damage	139,447	6,972
2 Big Break	Shade Structure Replacement	395,143	19,757
3 Briones	Parking Lot Paving & CXT Restrooms and ADA L	657,682	32,884
4 Dry Creek Pioneer	Bridge Decking Replacement	69,012	3,450
5 Iron Horse Trail	Iron Horse Trail - Concord Ave North Repave	1,063,770	53,188
6 Lafayette-Moraga Trail	Lafayette-Moraga Trail Repair	222,484	11,124
7 Miller/Knox Shoreline	Replace Intake Screen	45,200	2,260
8 Oyster Bay	Rock Replacement at Oyster Bay Shoreline	128,293	6,414
9 Point Pinole	Wildcat Creek Trail Repairs	577,382	28,869
10 San Francisco Bay Trail	Pinole Shores Trail Repair	795,189	39,759
Subtotal		\$ 4,093,602	\$ 204,677

Pre-Pricing/Project in Review

Park	Project Name	Approved Project Cost	Gordian Group Cost
1 Ardenwood	Fence Repair and Improvement	TBD	TBD
2 Contra Loma	Restroom and ADA Improvements	TBD	TBD
3 McLaughlin Eastshore	Berkely Meadow Fencing Replacement	TBD	TBD
4 Sibley Volacanic	Roof Replacement	TBD	TBD
5 Tilden	Corps Yard Roof Replacment	TBD	TBD
6 Tilden	Lake Anza Dredging at Discharge Valve	TBD	TBD
7 Temescal Beach House/MLK Shoreline Cen	Renovate Flooring	TBD	TBD
Subtotal		\$ -	\$ -